
 

VILLAGE OF FONTANA ON GENEVA LAKE 
WALWORTH COUNTY, WISCONSIN 

 
OFFICIAL Minutes 

 
Monthly Meeting of the Public Works Committee 

Saturday December 1, 2012 
 
 
McGreevy called the meeting to order at 09:00. 
 
Members Present: Bruce Adreani, Marv Sollars, Mark Kennedy, Tom McGreevy, Jan 
Whitler 
 
Members Absent: Ken Pariser, Bob Stewart  
 
Also Present: Craig Workman 
 
Visitors Heard: None 
 
 
Director of Public Works Position 
Workman informed the committee that he had resigned as DPW and had accepted the 
DPW position for the City of Burlington.  He had given a six week notice several weeks 
ago and would begin with the City of Burlington on 12/10/2012.  Workman stated that he 
had gained a lot from his career in Fontana and thanked each of the committee members 
for all of their help and support.  Workman also stated that the Village has hired 
Voorhees Associates, LLC, Deerfield, IL to provide recruitment and selection services 
for hiring a replacement for him.  The board felt Village’s best chance to find someone 
who has the same skills set and professional qualities as Workman would be to work with 
Voorhees Associates. Workman explained the hiring process he completed with 
Voorhees prior to being offered the job with the City of Burlington. Workman stated he 
thought the process would begin later this month.  Adreani stated that he would like to be 
a part of the selection process.  The committee agreed they should, at a minimum, receive 
copies of resumes for review and comment. McGreevy/Whitler made a MOTION to have 
the Public Works Committee members receive applications by email for review prior to 
final selection of candidates.  MOTION carried without a negative vote.   
 
 
Duck Pond Standpipe Painting Project 
Workman stated that the painting project has been completed but the contractor is 
seeking approval of a change order to pay for additional time that was spent on the 
interior coatings. Workman stated that after negotiating the change order, the contractor 
is seeking additional funds totaling $12,000 for removal of extra mils of paint thickness.  
The original contractor request is as follows: 
 
Labor cost:  $10,500.00 
Fuel:   $3,500.00 
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Per/Diem:  $2,000.00 
Grit loss:  $1,800.00 
Rental:  $1,000.00 

Total:  $18,800 
 
After further discussion, the committee felt the $12,000 settlement was reasonable. 
Adreani/Sollars made a MOTION to recommend the Village Board approve a change 
order in the amount of $12,000 for the removal of excess paint on the interior of the tank.  
MOTION carried without a negative vote.    
 
 
Tarrant/Shabbona Storm Sewer Project Update 
Workman updated the committee on the status of the project. 
 
 
Abbey Springs Water Main Update 
Workman updated the committee on the negotiations with Dan Woolford, the owner of 
the property that extends from HWY B to the south side of Abbey Springs that the 
Village will need for access.  Adreani stated that he and Workman had met with 
Woolford and did not get very far.  Workman stated that during his last conversation with 
Woolford he had asked him if he would be interested in a simple license agreement to use 
the property.  Woolford stated he would consider it. Kennedy said that the property is 
crucial to the construction of the project and that the Village should make one last effort 
to purchase it.  The committee agreed that the Village should go as high as $30,000 for 
the purchase of the property.  Workman stated that there was a board meeting on Monday 
but the item is not on the agenda.  In an effort to get the purchase done this year, and 
avoid increasing tax consequences next year, Adreani said he would be willing to call 
Woolford and offer to purchase the land to see if Woolford would be interested.  If so, 
Adreani would sell the property to the Village at the same price.  The committee felt that 
was the best course of action given the pending tax changes.  McGreevy/Kennedy made a 
MOTION recommend the Village Board offer up to $30,000 for the Woolford property 
and for Adreani to discuss the purchase directly with Woolford.  MOTION carried 
without a negative vote.   
 
General Construction Project Updates 
None 
 
Confirm Next Meeting Date  
The next meeting date was not determined 
 
Adjournment 
Whitler/Adreani made a MOTION to adjourn at 1010.  MOTION carried without a 
negative vote.  
 
Minutes prepared by DPW Workman 
Approved: 4/13/2013 


